

## Network Functional Priorities (Strategic Pillars)

Evidence-Based Learning and Growth

Supportive and Inclusive Connections

Service and Resource Accessibility

## Clinical Priorities (Women’s Health Working Group)

Pregnancy Complications and Loss

Medical and Therapeutic Management of Pregnancy

Cervical Cancer Screening and Contraception Care

*An Integrated Approach to Better Care*

## Work Plan – Women’s Health Working Group (WCH Network)

April 2023-March 2024

Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
<b>Evidence-Based Learning and Growth; Supportive and Inclusive Connections</b>	Collaboration, Education and Advocacy	<p><b>Q1-</b> Spring regional Network forum, explore options for resource, service and information dissemination i.e create social media presence/public facing website; funding advocacy for central hub</p> <p><b>Q2-</b> Support regional activities to raise community awareness in primary care related to pregnancy and infant loss (Bridget’s Bunnies and Hospice Simcoe resource); enhance and standardize education for regional providers; local resources to be made available for communities (resource library)</p> <p><b>Q3-</b> participate in October’s pregnancy and infant loss awareness month; Evaluate roll out of PregnancyED resources provided to EDs in Winter 2022; begin 2024/25 work planning</p> <p><b>Q4-</b> evaluate Q1-Q4 activities, finalize plan for 2024/25</p>	<ul style="list-style-type: none"> <li>• Spring Forum</li> </ul>
<b>Service and Resource Accessibility</b>	Midwifery-Led Early Pregnancy Assessment Clinic (funding dependent); <i>If funding not attained, work to pivot to advocacy for additional funding streams</i>	<p><b>Q1-</b> Pregnancy Loss and Complications Task Force continual action to address gaps, EMCM funding dependent: Job postings and initiate recruitment of positions; explore location options</p> <p><b>Q2-</b> Finalize quality assurance plan; MOU development (MPGs, OSMH); central intake development</p> <p><b>Q3 -</b> secure clinic locations in Barrie and Orillia; purchase equipment; begin 2024/25 work planning</p> <p><b>Q4-</b> Launch new clinic; evaluate Q1-Q4 activities, finalize plan for 2024/25</p>	<ul style="list-style-type: none"> <li>• New Pregnancy Loss and Complications Clinic</li> </ul>
<b>Service and Resource Accessibility</b>	Regional Abortion Care	<p><b>Q1-</b> Pharmacy education and resource provision; education support for clinical teams for abortion care services; support Muskoka/BCFHT/SMDHU Ocean eReferral pilots; explore surgical abortion care pathway and opportunities to streamline care</p>	<ul style="list-style-type: none"> <li>• Abortion education for pharmacies</li> <li>• eReferral for abortion care (+ PCL)</li> <li>• development of regional surgical pathway for abortion care</li> </ul>

**Work Plan – Women’s Health Working Group (WCH Network)**  
 April 2023-March 2024

Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
		<p><b>Q2-</b> Evaluate pilot; follow up on Q1 actions and support organizations with next steps planning</p> <p><b>Q3-</b> Spread eReferral to additional subregions with lessons learned integrated; ongoing assessment of central intake opportunities (implementation once resource secured)</p> <p><b>Q4-</b> evaluate Q1-Q4 activities, finalize plan for 2024/25</p>	
<b>Service and Resource Accessibility</b>	Increase access to cervical cancer screening and prevention; contraception	<p><b>Q1:</b> data and gap analysis, current state review in partnership with SMDHU</p> <p><b>Q2:</b> advocacy and proposal writing, collaborate with OHTs for funding allocation opportunities, explore innovative opportunities to increase service</p> <p><b>Q3-4:</b> (funding dependent), increase service access, evaluate Q1-Q4 activities, begin 2024/25 work planning finalize plan for 2024/25</p>	<ul style="list-style-type: none"> <li>• TBD</li> </ul>