



Network Functional Priorities (Strategic Pillars)

Evidence-Based Learning and Growth

Supportive and Inclusive Connections

Service and Resource Accessibility

Clinical Priorities (Women's Health Working Group)

Pregnancy Complications and Loss

Emerging Topics of Interest

An Integrated Approach to Better Care.



Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
Service and Resource Accessibility; Supportive and Inclusive Connections; Pregnancy Loss and Complications	Service access; standardization; education	Q1-Q4 Support existing Little Loss Libraries and roll out of new libraries within the region; continued support to Bridget’s Bunnies comfort kit sustainability plan Q1-Q2 Continued roll out of ED toolkit; create community of practice for ED champions; socialize Oct 2024 article: <i>“Diagnosis and management of early pregnancy loss”</i> to support primary care and hospitals inclusive of patient resources (explore opportunities to present at hospital department meetings/grand rounds and connect within primary care EMR); brainstorm additional priority work for this task force; participate in PAIL Conference Q3 Link PAIL eLearning to Network’s LMS for centralized access; develop work plan for 2026/27; finish any incomplete activities; consider opportunities for webinars/lunch & learns (Mifegymiso) Q4 Evaluate Q1-Q3 activities, finalize work plan for 2026/27	<ul style="list-style-type: none"> • Little Loss Libraries • ED toolkit • LMS content connects • Webinars/lunch & learns
Service and Resource Accessibility; Evidence-Based Learning and Growth; Emerging topics of interest		Q1-Q4 Explore foundational topics including culturally sensitive care and trauma informed care and determine actions the Network can take such as education, training, and guest speakers (Regional SADV team as a resource); explore emerging topics such as human trafficking (coordinate education opportunities); iron infusions in pregnancy (standardization work), spring forum, communication tactics (resource refresh for departments; digital sign initiative) Q3 Develop work plan for 2026/27; complete any incomplete activities; explore menopause and fertility topics for additional actions (i.e. education) Q4 Evaluate Q1-Q3 activities, finalize work plan for 2026/27	<ul style="list-style-type: none"> • Webinar series and/or LMS content (TBD) • Spring forum
Evidence-Based Learning and Growth	Data analysis	Q1-Q2 Review and revise new women’s health dashboard; extract trends and gaps inclusive of pregnancy loss and complications data and other emerging topics of interest/community needs; determine metrics to be rolled up to Steering and develop Steering dashboard Q3 Brainstorm change ideas that stem from regional data review to plan for 2026/27 work plan based on opportunities for improvement Q4 Evaluate dashboard; data plan for 2026/27	<ul style="list-style-type: none"> • Regional dashboard





Women & Children's
Health Network
CENTRAL REGION NORTH

Work Plan – Women's Health Working Group
April 2025–March 2026

