



Network Functional Priorities (Strategic Pillars)

Evidence-Based Learning and Growth

Supportive and Inclusive Connections

Service and Resource Accessibility

Clinical Priorities (Women's Health Working Group)

Pregnancy Complications and Loss

Medical and Therapeutic Management of Pregnancy

Cervical Cancer Screening

An Integrated Approach to Better Care.



Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
Service and Resource Accessibility; Evidence-Based Learning and Growth; Pregnancy Loss and Complications	Service access; standardization; education	<p>Q1-Q4 Support existing Little Loss Libraries and roll out of new Libraries within the region; Continued support to Bridget’s Bunnies comfort kit sustainability plan</p> <p>Q1 Pregnancy Loss and Complications Task Force to initiate development of Emergency Department Standard of Care (ED SOC) and/or adopt toolkit from Ottawa region; participate in toolkit evaluation with PAIL</p> <p>Q2-3 Finalize/roll out ED SOC/toolkit; Profile and support education blitz of <u>PAIL Communication e-learning module</u>; Evaluate documents developed in 2023/24: lactation after loss, information booklet for second/third trimester loss</p> <p>Q3 Develop work plan for 2025/26; complete any incomplete activities</p> <p>Q4 Evaluate Q1-Q4 activities, finalize work plan for 2025/26</p>	<ul style="list-style-type: none"> • Little Loss Libraries • ED SOC/toolkit • PAIL training course
Service and Resource Accessibility; Evidence-Based Learning and Growth; Medical and Therapeutic Management of Pregnancy	Service access; standardization	<p>Q1 Finalize package/training plan for pharmacies; Implement Muskoka abortion care pathway; For MAs, explore options for 24-hr access to follow up for first 24-hrs; profile and roll out new pregnancy-related D&C patient resources, provider checklist and associated information package</p> <p>Q2 Disseminate Mifigymiso survey list to providers; Disseminate MA resources and education to pharmacies and patients (profile MA education, what to expect)</p> <p>Q3 Share abortion care pathway with other subregions/provincial tables; ongoing assessment of central intake opportunities (EMCM: potential funding source)</p> <p>Q4 Evaluate Q1-Q4 activities, finalize workplan for 2025/26</p>	<ul style="list-style-type: none"> • Medication abortion education for pharmacies • Mifigymiso pharmacy list • Muskoka abortion care pathway
Service and Resource Accessibility; Supportive and Inclusive Connections; Cervical Cancer Screening		<p>Q1-3 Profile existent and pop-up pap clinics for increased awareness and accessibility (special populations consideration); Collaborate with the Barrie Family Teaching unit (residents) and SMDHU (space/admin) to increase care options; CCO connection and support any screening change recommendations; Communications/engagement: CHCs and community (providers & clients)</p> <p>Q4 Evaluate Q1-Q4 activities; finalize 2025/26 workplan</p>	<ul style="list-style-type: none"> • Increase community access and awareness of cervical cancer screening clinics
Evidence-Based Learning and Growth	Data analysis	<p>Q1 Define metrics group would like to track on new Network dashboard inclusive of clinical priorities</p> <p>Q2 Develop performance metric dashboard with targets</p>	<ul style="list-style-type: none"> • Regional dashboard





Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
		Q3 Finalize and disseminate dashboard; Brainstorm change ideas that stem from regional data review to plan for 2025/26 work plan Q4 Evaluate dashboard; data plan for 2025/26	
<i>Funding-dependent:</i> Support Midwifery-led Early Pregnancy Assessment Clinic development, if EMCM funding not secured, continued funding advocacy. Outcome/deliverable: New Regional Early Pregnancy Assessment Clinic			

