

Network Functional Priorities (applicable to all 3 Working Groups)

Connecting & Coordinating Providers: Central Repository for Information Sharing

Informing & Providing Input to Provincial Entities: Data/dashboards via BORN/other sources

Knowledge Translation, Education & Training

Strategic Planning and Branding the Network

Clinical Priorities (Women's Health Working Group)

Pregnancy Complications and Loss

Medical and Therapeutic Management of Pregnancy

Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
<p>Executing Improvement to Care: Pregnancy Complications and Loss</p>	<p>Improve access to information; promote awareness; educate</p>	<p>Q1- Complete dissemination of Hospice Simcoe's Simcoe County Resource Directory: Pregnancy and Infant Loss; develop list of all organizations receiving Bridget's Bunnies and Resource Directory; establish process for ongoing dissemination and tracking of resource distribution (consider using Network website for ordering)</p> <p>Q2- Plan Network activities to raise community awareness related to pregnancy and infant loss; enhance and standardize education for regional providers; local resources to be made available for communities (resource library)</p> <p>Q3- Lead and participate in October's pregnancy and infant loss awareness month; offer education/training opportunities to Network care providers including Emergency department staff and physicians</p> <p>Q4- Evaluate work done in Q1-3 and finish any outstanding work; develop work plan for 2023/24</p>	<p>Standardized pregnancy and infant loss resources regionally</p> <p>Standardized Regional education</p> <p>Community event(s) TBD</p>
<p>Local/Regional Gap Analysis and Planning: Pregnancy Complications and Loss</p>	<p>Increase service access and provision</p>	<p>Q1- Review regional data related to pregnancy complications/loss; develop targets based on data; Support Midland Midwives with development of Early Pregnancy Assessment clinic model with an interprofessional collaboration model as regional pilot including review of scope and associated documents (i.e. medical directive, patient and provider communication), develop referral form and communication plan</p> <p>Q2- Develop dashboard to track new clinic volumes and services provided, support clinic launch and communications, Develop evaluation tool and disseminate evaluation; brainstorm spread of clinic model to another community and support work to develop/fund (letters of support); expand ultrasound education for providers</p> <p>Q3- Review evaluation feedback, continue to support clinic work</p>	<p>New clinic as regional pilot</p> <p>Decrease Emergency department visits for pregnancy loss and complications</p>

Key Priority	Description of Activities	Activities by Quarter	Outcome/Deliverable
		Q4- Evaluate work done in Q1-3 and finish any outstanding work; develop work plan for 2023/24	
Local/Regional Gap Analysis and Planning: Medical and Therapeutic Management of Pregnancy	Improve access to local and regional care and information for women in need of this service	<p>Q1- Disseminate letter to primary care partners and pharmacies; Provide fulsome community review of current resources available (i.e., new clinic in Barrie); Develop list of local and regional partners offering this care (public and private lists); Develop list of pharmacies by region carrying Mifegymiso; Reduce service gap by offering education/training to care partners (aim to increase regional capacity); e-connect abortion consult group >>consider reaching out if any capacity here re., education; discussion with local imaging services to ensure patient-focused approach (TA management)</p> <p>Q2- Work with 211 and SMDHU to update public/private lists of service providers and care partners and to ensure resources such as NAF hotline, Choice Connect, Action Canada accessible; consider utilizing/incorporating/attaching to other database of care providers such as NAF; Standardize education resource for patients before, during and after care; Disseminate education resource broadly (211 and clinician offices/other spaces); Education re: access to e-consult abortion group; Consider, in publication, adding hotline numbers for services such as NAF hotline, Choice Connect, Action Canada</p> <p>Q3- Development of data/dashboard outlining improvements to care delivery, decrease of patient referrals to OBGYNs, increase in care provision in primary care, qualitative/quantitate patient and care provider feedback</p> <p>Q4- Evaluate work done in Q1-3 and finish any outstanding work; develop work plan for 2023/24</p>	<p>Accessible list of local and regional service care providers and pharmacies</p> <p>Additional providers competent in Mifegymiso prescription and care</p> <p>Standardized patient resource</p> <p>Data to outline improvement in gap</p>
<p>In addition, the Women's Health Working Group will:</p> <ul style="list-style-type: none"> Support and collaborate with the RISE (Restore Identify & Self Equity) Project as needed. Project RISE is a collaborative regional response to support victims of intimate partner violence Continue to monitor for COVID-19 pandemic impacts upon women's health care and will develop action plans accordingly. As an example of one potential action, advocacy for and development of guiding principles for family involvement during OTN visit 			

